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Changes Withdrawn Deferred Cost Impact
CCR 433-0172R1 Baseline GLAST International Collaboration/Technology 

Transfer Control Plan X
CCB Chairman needs input from SLAC & Spectrum Astro 
(Legal).

CCR-433-0232R2 GSFC GFE of LAPSS hardware for Solar Array testing @ 
Spectrum Astro

X Small

Incorporate CH 08 against B/L version of 433-SOW-0002, 
S/C SOW. GLAST Project will GFE LAPSS hardware to 
Spectrum Astro to support flash testing of solar array.

CCR-433-0245 Modify MOC Training Simulator Deliveries

X Small

Incorporate CH 08 against B/L version of 433-SOW-0002, 
S/C SOW. Implementing two deliveries of the MOC 
Training Simulator with first delivery satisfying MOC need 
dates.

CCR-433-0246 Remove the Command and Telemetry Simulator delivery

X None
Incorporate CH 08 against B/L versin of 433-SOW-0002, 
S/C SOW.  Removing the Command and Telemetry 
Simulator delivery requirements.

CCR-433-0252 Change LAT peak power allocation from 758w to 750w
X None

Incorporate CH 17 against Rev. B version of 433-IRD-
0001, LAT S/C IRD to lower LAT peak power allocation 
from 758w to 750w

CCR-433-0254 Update 443-SOW-0003, GLAST MOC and MOS SOW
X None

Incorporate CH 01 against Rev. B version of 433-SOW-
0003, MOC and MOS SOW.  Text changes affect various 
portions of SOW as noted in CCR.

CCR # Title

433 0219R1 Update Risk Mgmt Plan 433-PLAN-0002
                                                                             

GLAST Project CCB Chairman Approval:                    Original signed by GLAST Project Manager              Date: ________July 19, 2004______________

Appr.w/change on 7/12/04 resulting in CH-01 to B/L version. Text changes.
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